
RTI Assets Status As At 15 Nov 2018

Description Estimate Comments % Complete Spent Saving To Do
Airframe 7000 Complete 100 7000 0 0
AirScoop 1000 0 0 1000
Conrods 700 0 0 700
Cowling 1000 0 0 1000
Display 500 Complete 100 1143.78 -643.78 0
ECU 2000 Complete 100 1200 800 0
Engine 2000 Complete 100 1794 206 0
Extension tank 500 0 0 500
FLARM 2000 0 0 2000
Freight 500 ongoing 390.25 109.75
Front Leg 1000 Complete 100 119 881 0
Fuel System 1000 Functional 75 718.71 281.29 250
Hook 1000 Complete 100 140.85 859.15 0
Injectors 1000 0 0 1000
Instrument Panel 300 Complete 100 300 0 0
Intercooler 1000 0 0 1000
ManifoldEx 1000 90 0 100
ManifoldIn 1000 90 92.95 907.05 100
Mounting 1000 Complete 100 933.83 66.17 0
Null 0
Pistons And Rings 1050 0 0 1050
Propellor 2700 0 0 2700
Radiator 1000 Complete 0 229 771 1000
Redrive 5500 Complete 100 5750 -250 0
Tuning 1000 75 0 250
Turbo 4500 0 0 4500
Valves 1000 0 0 1000
VHF 1200 FL-760A 0 0 1200
Wiring 1000 75 1625.72 -625.72 250

Totals shown in Balances
Summary


